
From: Moore, Gary
To: Terry Andrews
Cc: Brenda P. Basile, PhD (brenda.basile@pbwllc.com); Salinas, Amy
Subject: Re: CES update needed
Date: Tuesday, January 20, 2015 12:56:05 PM

Terry:
This is the update:
CES Environmental Services, Inc.
The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes
and spills located on site.

As of January 16, the EPA Team has addressed the following:

Vacuum Boxes (original): 12 of 12 Vacuum Boxes (Trustee addressed 2 of the
Vacuum Boxes) wastes disposed. All original Vacuum Box have been removed
from the site (Trustee gave boxes to C4 Environmental if they paid for cleaning).
Roll-Off Boxes (original): 2 of 2 Roll-Off Boxes (Trustee addressed 1 of the Roll-
Off Boxes). All original Roll-Off Boxes have been removed from the Site. (Trustee
gave boxes to C4 Environmental if they paid for cleaning).
Frac Tanks (original): Waste removed from 11 of 12 frac tanks (3 of 12 were
originally empty), These frac tanks will continue to be used for the continuing
processing of on-site wastes as necessary (EPA in process of having Dana
Transport and Dynamic Rental pick up 3 of the Frac Tanks on northern portion of
facility.) FT1004 has provided us with disposal difficulties do to odor.
Aboveground Storage Tanks (ASTs): Liquids have been removed from 15 or 23
ASTs. Sludge has been removed from 8 of 23 ASTs and this process continues.
Awaiting waste acceptance by disposal facility on 7 of 23 ASTs.
Main Warehouse Loading Bays: The bays have been cleared of debris and wastes;
Main Warehouse Waste Water Treatment Area: Secondary containment has been
partially cleaned;
Totes/Drums/Misc Containers: Have been segregated by empty/non-empty. The
empties have been staged for cleaning (pressure washing). Those with contents
have been sampled/field analyzed. Data is being evaluated to prepare a bulking
plan for disposal;
Removal of Contaminated Sediments/Solids: This activity has been completed to
the point where storm water (after inspection for sheen) can be allowed to be
released normally. Silt barriers and oil absorbent boom are in place to reduce any
potential residual contamination;
Management of storm water: This activity continues as rainfall occurrs.
Contaminated storm water is to drain normally from the site except for the
southern portion of the property. The City of Houston sanitary sewer is available
should the need arise due to a storm event;
Waste Piles: Trustee removed wastes dumped to the ground in March 2014 from
the theft of 7 roll-off boxes;
Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed;
Bulk Process Chemicals: Trustee collected and disposed;

Estimated Contractor Costs as of 1/9/15:
EPA Removal Action - $ 973,302
EPA Removal Assessment - $ 212,409
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EPA CES ER - $ Don't have that information handy at this point
Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Terry Andrews 
Sent: Tuesday, January 20, 2015 9:28 AM
To: Moore, Gary
Subject: CES update needed
Hi Gary,
I have a meeting at 2:00 today with Lubrizol’s environmental contractor to discuss their VCP
application. They want to be appraised of what waste has been disposed since the community
meeting (which Brenda attended). Could you give me a list or tell me where I could find that info?
Thanks,
Terry
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